

Experiment Progress and Next-Step Plan

30 August 2026

PPEDCRF ACM TOMM Revision Cycle — Next-Step Plan

This table is the active plan for the review letter in `docs/TOMM_Response_Letter.md`. It supersedes the historical experiment entries below for this PPEDCRF revision cycle. No incomplete run may be used for paper writeback.

Table 1: Active PPEDCRF revision-cycle experiment plan and next steps (30 August 2026).

ID	Review gap	Status	Next step / completion gate
E1	Real place identities/GPS, larger galleries, and cross-condition VPR evaluation (R2-1, R3-5)	Blocked	Implement the manifest-driven geotagged-VPR runner; start on 4c after the host-key change is owner-confirmed; require unique place labels, query/gallery disjointness, file checks, and complete per-query output before paper use.
E2	Matched PSNR/MSE/energy and unary-only/no-DCRF ablations (R2-2, R3-3)	Pending	Run the controlled proxy diagnostic with full, no-temporal, no-NCP, unary-only, and no-DCRF variants; require native and matched-operating-point CSVs plus effective perturbation MSE and seed metadata.
E3	Stronger mask-based and attacker-aware baselines (R2-2)	Pending	Retain blur/mosaic and add the constrained fixed-attacker feature-suppression diagnostic; report it only if same-gallery, same-utility, finite-result, and reproducibility gates pass.
E4	Detection mAP and segmentation mIoU on the same sanitized images (R2-2)	Pending	Use label-backed COCO/VOC images with frozen models and identical original/sanitized inputs; if weights or annotations are unavailable, mark blocked and preserve the legacy track as auxiliary only.

continued on next page

ID	Review gap	Status	Next step / completion gate
E5	Unary predictor provenance and sensitivity-map assessment (R3-1)	Pending	Add exact architecture/training/checkpoint details to the paper and run the held-out or weak attribution diagnostic; do not call attribution agreement ground-truth accuracy.
E6	Eq. (2), gallery disclosure, margins, and Fig. 6 retrieval evidence (R3-2, R3-5, R3-7)	Pending	Export per-query correct rank, hardest-negative similarity, pre/post margin, and case-study images; update the paper only after the manifest and output checksum pass.
E7	MixVPR adverse transfer analysis (R3-8)	Pending	Produce per-query and margin-level results for all gallery sizes and seeds, classify failures, and revise robustness language to remain attacker-dependent.

Current execution state. Local code changes and the smoke test are the next critical path. The intended 4c alias is `h800cs2`, but SSH currently rejects it because the remote host fingerprint changed. This is a security gate, not a compute failure: host-key verification must be repaired or the fingerprint confirmed before any remote launch. The handoff contract for Claude Code will be written to `docs/4c_experiment_handoff.md` after the runnable commit is pushed.

Evidence policy. The existing 12/50-pair benchmark remains a visual-similarity proxy. E1 is the only route to a true-place/geolocation claim. E2–E7 can strengthen mechanism, utility, and attacker-sensitivity claims, but incomplete, smoke, blocked, or protocol-mismatched outputs remain engineering evidence and must not be inserted into the manuscript.

Scope of this file. Three tables, kept current rather than appended to, tracking the PPEDCRF (dynamic-CRF-guided selective perturbation for background-based location privacy) revision cycle:

1. **Table 2:** current completion status of every open item in the active review, `docs/Revision_suggestions.tex`
2. **Table 3:** the next-step experiment schedule – what is running or queued, how much is done, and the estimated completion time.
3. **Table 4:** manuscript-text-only revision items – no experiment, GPU run, or scorer required – with a 0–100% completion estimate and, for anything not at 100%, the specific reason in the notes column.

Day-to-day narrative updates live in `docs/progress.md`.

Table 1: Revision Suggestions Completion Status

Table 2: Open, blocked, deferred, and not-yet-started items from `docs/Revision_suggestions.tex`. Completed items are intentionally omitted from this current-work table; their evidence remains in `docs/progress.md` and in the paper.

#	Open item	Status	Evidence / notes
---	-----------	--------	------------------

Table 2: Next-Step Plan (Experiment Schedule)

Table 3: Open, deferred, and blocked experiment status. Completed items are omitted from this current-work table; their evidence remains in `docs/progress.md`. The fourth column always carries both the estimated/actual completion timestamp and the estimated/actual total duration, so wait time is legible without cross-referencing the Notes column.

Experiment	Status	% complete	Est. completion / duration	Notes
------------	--------	------------	----------------------------	-------

Table 3: Text-Only Revision Items (No Experiments Required)

Table 4: Every item from the current `docs/Revision_suggestions.tex` that is a manuscript-text change only – no new experiment, GPU run, or scorer required. Progress is 0–100% completion of the recommended change; the notes column gives the exact location and, for anything below 100%, the reason.

#	Item (review section)	Progress	Location / notes
---	-----------------------	----------	------------------